

# AIP CANADA SUPPLEMENT 34/22

## TORONTO/LESTER B. PEARSON INTERNATIONAL AIRPORT, ONTARIO (CYYZ) CONSTRUCTION ACTIVITIES: SPRING/SUMMER 2022


(Replaces AIP Canada Supplement 6/22)

### Introduction

The scope and potential impacts from **early April 2022 to mid-November 2022** construction projects at Toronto/Lester B. Pearson International Airport (CYYZ) are outlined below.


Since all activities are subject to operational requirements and construction schedules, actual dates and times of construction activities will be promulgated through briefing documents and NOTAM.

### CYYZ Runway and Taxiway Identification



**Figure 1: CYYZ Runway and Taxiway Identification Diagram**

## Area 1 – Construction Activity for Runway 06L/24R



**Figure 2: Runway 06L/24R Construction Area**

**Dates:** Early April 2022 to late May 2022

**Scope:** Full depth reconstruction and lighting upgrade

**Impacts:**

- Runway 06L/24R **closed**
- Taxiway D **closed** between Taxiway F and Runway 06R
- Taxiway D6 **closed**
- Runway 06R full length departures **not available**
- Runway 24L **last available exit** Taxiway D4


## Area 2 – Construction Activity for Runway 06L/24R



**Figure 3: Runway 06L/24R Construction Area**

- Dates:** Early April 2022 to early July 2022
- Scope:** Full depth reconstruction and lighting upgrade
- Impacts:**
- Runway 06L/24R **closed**

### Area 3 – Construction Activity for Runway 06L/24R



**Figure 4: Runway 06L/24R Construction Area**

**Dates:** Early April 2022 to late September 2022

**Scope:** Full depth reconstruction and lighting upgrade

**Impacts:**

- Runway 06L/24R **closed**
- Taxiway C4 **closed** between Taxiway D4 and Runway 06L
- Taxiway E **closed** between Taxiway C and Runway 06L
- Taxiway C2 **closed** between Taxiway C and Runway 06L
- Taxiway D1 **closed**
- Taxiway D2 **closed**
- Taxiway C1 **closed**

## Area 4 – Construction Activity for Runway 06L/24R




Figure 5: Runway 06L/24R Construction Area


**Dates:** Late May 2022 to late September 2022

**Scope:** Full depth reconstruction and lighting upgrade

**Impacts:**

- Runway 06L/24R **closed**
- Taxiway D5 **closed** between Taxiway C and Runway 06R
- Taxiway C3 **closed**
- Taxiway C between Taxiway D3 and Taxiway D5 **restricted closed** on select dates

## Area 5 – Construction Activity for Runway 06L/24R



**Figure 6: Runway 06L/24R Construction Area**

**Dates:** Early September 2022 to early October 2022

**Scope:** Full depth reconstruction and lighting upgrade

**Impacts:**

- Runway 06L/24R **closed**
- Taxiway D5 **closed** between Taxiway C and Runway 06R

## Area 6 – Construction Activity for Runway 06L/24R




Figure 7: Runway 06L/24R Construction Area


**Dates:** Mid-September 2022 to late November 2022

**Scope:** Full depth reconstruction and lighting upgrade

**Impacts:**

- Runway 06L/24R **closed**
- Taxiway D **closed** between Taxiway DV and Runway 24R
- Taxiway C **closed** between Taxiway DV and Runway 24R
- Holding Bay 24R **closed**
- Taxiway D7 **closed**

## Area 7 – Construction Activity for Taxilane 3



**Figure 8: Taxilane 3 Construction Area**

**Dates:** Early September 2022 to late October 2022


**Scope:** Apron concrete surface rehabilitation

**Impacts:**

- Taxilane 3 between Startbox 3B and Startbox 4C **closed**
- Stands B20, B22, and C25 **closed**



## Area 8 – Construction Activity for Taxilane 3



**Figure 9: Taxilane 3 Construction Area**

**Dates:** Late October 2022 to late November 2022

**Scope:** Apron concrete surface rehabilitation

**Impacts:**

- Taxilane 3 between the North/South Taxilane and Stand B20 **closed**
- Stands B18 and B19 **closed**

## Area 9 – Construction Activity for Taxiway DR




Figure 10: Taxiway DR Construction Area

**Dates:** Early April 2022 to late May 2022

**Scope:** Apron concrete surface rehabilitation

**Impacts:**

- Taxiway DR **closed**
- Taxiway 9 between the East/West Taxiway and Stand 180 **relocated**
- East/West Taxiway between Taxiway DR and Stand 178 **closed**
- Taxiway 10 **restricted** to Code C
- Stand 179 **closed**
- Green centreline lighting **unavailable** on Terminal Perimeter Taxiway

## Area 10 – Construction Activity for Taxiway J




Figure 11: Taxiway J Construction Area


**Dates:** Late June 2022 to late July 2022

**Scope:** Taxiway surface and base rehabilitation

**Impacts:**

- Taxiway J **closed** between Runway 15R and Taxiway K
- Taxiway F **closed** between Runway 05 and Taxiway J
- Taxiway P **closed**
- Runway 15R/33L certification changed to **non-instrument**
- Phase 1A nightwork only Runway 15R/33L **closed** (available as a taxiway)
- Phase 1B nightwork only Taxiway K **restricted** to Code C


## Area 11 – Construction Activity for Taxiway J



**Figure 12: Taxiway J Construction Area**

- Dates:** Late July 2022 to early August 2022
- Scope:** Taxiway crack sealing
- Impacts:**
- Taxiway J **closed** between Runway 15L and Taxiway P nightly
  - Taxiway K **closed** nightly

## Area 12 – Construction Activity for Taxiway J



**Figure 13: Taxiway J Construction Area**


**Dates:** Early September 2022 to late September 2022

**Scope:** Taxiway crack sealing

**Impacts:**

- Taxiway J **closed** between Runway 15L and Taxiway K nightly
- Runway 15L/33R certification changed to **non-instrument** nightly

## Area 13 – Construction Activity for Taxiway V



**Figure 14: Taxiway V Construction Area**

**Dates:** Mid-May 2022 to early June 2022

**Scope:** Taxiway crack sealing

**Impacts:**

- Taxiway V **closed** between Taxiway F and CDF Pad 1 daily
- CDF Taxilane One south of CDF Pad 5 **closed** daily
- Phase 2 Taxiway F **closed** between Taxiway T and Taxiway D daily
- Phase 2 Taxiway F3 **closed** between Taxiway T and Taxiway F daily

## Area 14 – Construction Activity for Taxiway E




Figure 15: Taxiway E Construction Area

**Dates:** Mid-May 2022 to mid-June 2022

**Scope:** Taxiway surface and base rehabilitation

**Impacts:**

- Taxiway E **closed** between CDF Pad 3 and Taxiway D and between Taxiway D and Taxiway C
- Taxiway V **closed** between Runway 33R and Taxiway E
- CDF Pad 1 and Pad 2 **closed**
- Runway 15L/33R certification changed to **non-instrument**
- Phase 1A nightwork only Runway 15L/33R **closed** (available as a taxiway)

## Area 15 – Construction Activity for Taxiway E




Figure 16: Taxiway E Construction Area

**Dates:** Early June 2022 to early July 2022

**Scope:** Taxiway surface and base rehabilitation

**Impacts:**

- Taxiway E **closed** between CDF Pad 2 and Taxiway T
- CDF Pad 3 and Pad 4 **closed**
- Runway 15L/33R downgraded to **non-instrument** operations
- Phase 2A Taxiway T between Runway 33R and CDF Pad 5 **restricted** to Code D daily
- Taxiway V **closed** daily between Taxiway E and Taxiway F



## Area 16 – Construction Activity for Taxiway E




Figure 17: Taxiway E Construction Area


**Dates:** Early May 2022 to mid-May 2022

**Scope:** Taxiway crack sealing

**Impacts:**

- Taxiway E **closed** between Taxiway EA and CDF Pad 4 daily
- Taxiway T **closed** between Runway 33R and Taxiway E daily
- Taxiway TC **closed** daily
- CDF Pad 5 and Pad 6 **closed** daily
- Runway 15L/33R certification changed to **non-instrument** daily

## Area 17 – Construction Activity for Taxiway F




**Figure 18: Taxiway F Construction Area**

**Dates:** Early August 2022 to late August 2022

**Scope:** Taxiway surface and base rehabilitation

**Impacts:**

- Taxiway F **closed** between Taxiway H and Taxiway FA
- Taxiway F2 **closed**
- Taxiway N **closed** between Taxiway F and Taxiway E
- Runway 15R/33L downgraded to **non-instrument** operations
- Phase 1A **no north turns permitted** from Taxiway H onto Taxiway F for MD11 or Code F
- Phase 1B Runway 15R/33L **closed** daily

**Area 18 – Runway 06L/24R**

**Figure 19: Runway 06L/24R Construction Area**

**Dates:** Early June 2022 to late June 2022

**Scope:** Full depth reconstruction and lighting upgrade

**Impacts:**

- Runway 06L/24R **closed**
- Taxiway C4 **closed**
- Taxiway D4 **closed** between Taxiway D and Runway 06R
- Taxiway C **closed** between Taxiway C4 and Taxiway C2

## Further Information

For further information, please contact:

Greater Toronto Airports Authority  
PO Box 6031  
3111 Convair Drive  
Toronto, ON L5P 1B2  
Attn: Andrew Payter, Aviation Services

Tel.: 416-776-3441  
E-mail: [andrew.payter@gtaa.com](mailto:andrew.payter@gtaa.com)



Chris Bowden  
Acting Director, Aeronautical Information Management and Flight Operations