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NAV CANADA 

AIP CANADA SUPPLEMENT 070/2026 

AERODROME CONSTRUCTION – MONTRÉAL /  
PIERRE ELLIOTT TRUDEAU INTL, QC (CYUL) 

(Replaces AIP Canada Supplement 029/2026) 

IMPORTANT: This AIP SUP is for situational awareness only  
NOTAMs are published in conjunction and take precedence 

Introduction and Validity 

YUL will undertake work to extend Taxiway M in order to optimize its airside infrastructure and maintain a 
high level of safety, operational efficiency, and fluidity in aircraft movements. 

Total Planned Duration: From 2 March 2026, 1100 UTC to 7 June 2027, 1100 UTC  

Planned number of phases: 7 

Phases completed: 5 of 7 

This AIP Supplement describes phases 6 and 7 only. 

This AIP Supplement is expected to be replaced by 15 March 2027 
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Phase 6 

Planned Construction Period 
• From 9 July 2026, 1001 UTC to 11 December 2026, 1000 UTC  

(Approximate dates and times) 

Temporary Depiction(s) 

Figure 1. Infrastructure closures 

Closed Areas – Refer to NOTAMs 
• Twy I between B and E closed 

Restrictions and Operational Procedures – Refer to NOTAMs 
• Aircraft with wingspan greater than 213 feet will be prohibited from operating at the aerodrome 

during this construction phase. 

Instrument Procedures – Refer to NOTAMs 
• NIL 
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Runway Physical Changes – Refer to NOTAMs 
• NIL 

Other  
New taxiways will be opened, and some existing ones will undergo a change in designation. 

• Taxiway C, between runway 06L/24R and Twy B, will become C1. 

• The new section opened between the Apron and Taxiway C will be temporarily  
designated MT. 

• The junction between Taxiway B and MT will be designated BM1. 

Phase 7 

Planned Construction Period 
• From 11 December 2026, 1001 UTC to 15 March 2027, 1000 UTC  

(Approximate dates and times) 

Temporary Depiction(s) 

Figure 2. Infrastructure closures 

Closed Areas – Refer to NOTAMs 
• NIL 

Restrictions and Operational Procedures – Refer to NOTAMs 
• Aircraft with wingspan greater than 213 feet will be prohibited from operating at the aerodrome 

during this construction phase. 
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Instrument Procedures – Refer to NOTAMs 
• NIL 

Runway Physical Changes – Refer to NOTAMs 
• NIL 

Other  
• The new section opened between the Apron and Taxiway I will be temporarily  

designated MT. 

• The new junction between Taxiway B and MT will be designated BM2. 

 

Further Information 

Any questions concerning this supplement should be directed to:  
 

Nathalie Beaulieu 
Manager, Coordination and Planning of Airside Construction and Activities 

Phone : 514-241-6954   
Email : nathalie.beaulieu@admtl.com 
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