CONSTRUCTION AT:
JOHN C. MUNRO HAMILTON INTERNATIONAL AIRPORT (CYHM)
MAY 2022 TO AUGUST 2022

From May 2022 to August 2022 major airfield construction work will be carried out on Taxiway Alpha, Taxiway Bravo, Taxiway Delta, and Taxiway Juliett at the John C. Munro Hamilton International Airport.

Phase 1: Taxiway Delta Rehabilitation (late May 2022)

Figure 1: Taxiway Delta Rehabilitation

Impacts/Closures:
- Taxiways Alpha, Bravo and Delta closed
- Low visibility Route 2 via Taxiway Bravo, Runway 06 to Taxiway Charlie not authorized

Construction Duration: 4 days
Phase 2: Taxiway Bravo Rehabilitation (late May 2022 to mid-June 2022)

![Figure 2: Taxiway Bravo Rehabilitation](image)

**Impacts/Closures:**
- Runway 06/24 closed to takeoff/landing but available as taxiway between Taxiway Charlie and Threshold 24
- Runway 06/24: All Instrument approach procedures, departure procedures and departure routes not authorized due to construction
- Taxiway Bravo closed
- Low visibility Route 2 via Taxiway Bravo, Runway 06 to Taxiway Charlie not authorized

**Construction Duration:** 2 weeks
Phase 3: Taxiway Alpha Rehabilitation (mid-June 2022 to late June 2022)

Figure 3: Taxiway Alpha Rehabilitation

Impacts/Closures:
- Taxiway Alpha closed
- Apron II through Aircraft Stand 13 closed for daytime use (available 19:00 to 07:00 [local time] daily on weekdays), no impact on weekends/holidays

Construction Duration: 2 weeks
Phase 4A: Taxiway Juliett Rehabilitation (late June 2022 to mid-July 2022)

**Impacts/Closures:**
- Taxiway Juliett between Taxiway Lima and Whiskey closed
- Access to UPS north apron restricted to aircraft
- UPS Aircraft Stand 1 restricted to power-in/pushback (07:00 to 19:00 [local time] weekdays)

**Construction Duration:** 3 weeks
Phase 4B: Taxiway Juliett Rehabilitation (mid-July 2022 to early August 2022)

Impacts/Closures:
- Taxiway Lima closed
- Taxiway Juliett closed between Taxiway Lima and Taxiway Whiskey (UPS Aircraft Stand 1 and north apron closed to aircraft)
- UPS Aircraft Stand 1 closed
- UPS Aircraft Stand 2 restricted to power-in/pushback (07:00 to 19:00 [local time])

Construction Duration: 3 weeks
For update information on any procedure or level of service changes implemented due to these construction activities, see published NOTAM.

**Further Information**

For further information, please contact:

John C. Munro Hamilton International Airport  
9300 Airport Road, Suite 2206  
Mount Hope, ON  L0R 1W0  
Attn: Abu Sanneh, Manager, Capital Projects and ARFF  
Hamilton International Airport Authority  
Tel.: 905-667-8786  
E-mail: asanneh@flyhamilton.ca

Chris Bowden  
Acting Director, Aeronautical Information Management and Flight Operations